Rpt-ID: RCPESPRJ Georgia Date: (9/09/2014
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14379-12-M00-0 Estimate Number: 0023 Pay Period: 08/01/2014
to 08/31/2014

Contract Location: Time Allowed: 694  Days
INTERSECTION IMPROVEMENTS ON SR 141 (BETHELVIEW Elapsed Calender Days: 723  Days
Percent Time: 104.18
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/20/2012
P. O. DRAWER 970 Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 09/04/2012
MARIETTA GA 30061-0970 Date Work Began: 09/24/2012
Phone: (770)422-7520 Date Time Stopped: 08/27/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/29/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $5,025,267.99 Counties:
Original Contract Amount $4,633,414.52 Forsyth
Funds Available $692,637.75
Percent Complete 86.44%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007999 $5,025,267.99 $4,633,414.52 $692,637.75 86.22% $118,827.87

Chief Engineer
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Estimate Number: 0023

Pay Period:

Date: 09/09/2014
Page 2 of 8

08/01/2014
to 08/31/2014

Project Number:

Federal State Project Number:

0007999

SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HW*

CSSTP-0007-00(999)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,475,175.41

Prev to Date
$3,371,667.52

$868,793.83 $842,916.85
$4,343,969.24 $4,214,584.37
$0.00 $0.00
$4,343,969.24 $4,214,584.37
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($11,339.00) ($782.00)

$4,332,630.24

$4,213,802.37

Total Payable:

This Estimate

$103,507.89
$25,876.98
$129,384.87
$0.00
$129,384.87
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($10,557.00)

$118,827.87



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14379-12-M00-0 Estimate Number: 0023

Date: 09/09/2014

Page 3 of 8

Pay Period: 08/01/2014
to 08/31/2014

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 RETAINING WALL
0175 520-1125 PILING IN PLACE, STEEL H, HP 310 X 79 LM1 144.000 148.400
143.180 .000
148.400 $.00 $21,247.91
Category Amount: $0.00 $21,247.91
Category Number: 0060 TRAFFIC SIGNAL
0195 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
46312.000 .200
1.000 $9,262.40 $46,312.00
1
Category Amount: $9,262.40 $46,312.00
Category Number: 0040 PERMENANT EROSION CONTROL
0200 603-2181 STN DUMPED RIP RAP, TP 3, 450 MM M2 43.000 100.222
35.100 30.430
130.652 $1,068.09 $4,585.89
0205 603-7000 PLASTIC FILTER FABRIC M2 43.000 .000
5.680 114.240
114.240 $648.88 $648.88
0235 716-2000 EROSION CONTROL MATS, SLOPES M2 356.000 1,766.780
0.950 .000
1,766.780 $.00 $1,678.44
Category Amount: $1,716.97 $6,913.21
Category Number: 0030 TEMPORARY EROSION CONTROL
0245 163-0240 MULCH MG 183.000 35.993
220.000 2.197
38.190 $483.34 $8,401.80
0270 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 58.000 9.000
80.000 6.750
15.750 $540.00 $1,260.00
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Contract ID: B14379-12-M00-0 Estimate Number: 0023
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Pay Period: 08/01/2014
to 08/31/2014

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0305 167-1500 WATER QUALITY INSPECTIONS MO 19.000 23.000
300.000 -4.000
19.000 $-1,200.00 $5,700.00
0310 171-0010 TEMPORARY SILT FENCE, TYPE A LM1 4,398.000 1,612.678
6.190 49.200
1,661.878 $304.55 $10,287.02
Category Amount: $127.89 $25,648.82
Category Number: (0020 DRAINAGE
0325 550-1180 STORM DRAIN PIPE, 450 MM, H0.3-3 M LM1 1,442.000 1,448.881
120.420 .000
1,448.881 $.00 $174,474.25
0330 550-1240 STORM DRAIN PIPE, 600 MM, H0.3-3 M LM1 75.000 85.630
207.950 .000
85.630 $.00 $17,806.76
0345 550-4218 FLARED END SECTION 450 MM, STORM DRAIN EA 3.000 7.000
420.800 4.000
11.000 $1,683.20 $4,628.80
0355 668-4300 STORM SEWER MANHOLE, TP 1 EA 5.000 3.250
1600.000 2.750
6.000 $4,400.00 $9,600.00
0360 668-4400 STORM SEWER MANHOLE, TP 2 EA 2.000 1.500
2000.000 .500
2.000 $1,000.00 $4,000.00
0365 668-1100 CATCH BASIN, GP 1 EA 21.000 13.250
1875.000 10.750
24.000 $20,156.25 $45,000.00
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0023
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Pay Period: 08/01/2014
to 08/31/2014

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0370 668-1200 CATCH BASIN, GP 2 EA 5.000 2.500
2400.000 2.500
5.000 $6,000.00 $12,000.00
0375 668-2100 DROP INLET, GP 1 EA 19.000 8.500
1500.000 10.500
19.000 $15,750.00 $28,500.00
0390 550-2180 SIDE DRAIN PIPE, 450 MM, H0.3-3 M LM1 45.000 48.630
132.630 .000
48.630 $.00 $6,449.80
Category Amount: $48,989.45 $302,459.61
Category Number: (0010 ROADWAY
0400 402-3121 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (MG 3,420.000 4,285.500
MATL & H LIME 74.270 -571.510
3,713.990 $-42,446.05 $275,838.04
0405 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF MG 4,226.000 4,570.100
L & H LIME 68.820 .000
4,570.100 $.00 $314,514.28
0410 402-3250 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF MG 11,284.000 11,514.450
TL & H LIME 60.630 .000
11,514.450 $.00 $698,121.10
0415 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM MG 243.000 656.150
87.790 -303.170
352.980 $-26,615.29 $30,988.11
0420 310-1101 GR AGGR BASE CRS, INCL MATL MG 22,182.000 27,404.127
15.570 .000
27,404.127 $.00 $426,682.26



Rpt-ID: RCPESPRJ
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Contract ID: B14379-12-M00-0 Estimate Number: 0023
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Pay Period: 08/01/2014
to 08/31/2014

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0425 413-1000 BITUM TACK COAT L 11,425.000 34,776.000
0.710 -18,272.000
16,504.000 $-12,973.12 $11,717.84
0430 210-0100 GRADING COMPLETE - LS 1.000 .950
700072.100 .050
1.000 $35,003.61 $700,072.10
CSSTP-0007-00(999)
0440 634-1200 RIGHT OF WAY MARKERS EA 85.000 .000
98.880 75.000
75.000 $7,416.00 $7,416.00
0450 150-1000 TRAFFIC CONTROL - LS 1.000 .901
132887.110 .099
1.000 $13,155.82 $132,887.11
CSSTP-0007-00(999)
0470 441-6222 CONC CURB & GUTTER, 200 MM X 750 MM, TP 2 LM1 2,948.000 2,462.410
39.570 72.550
2,534.960 $2,870.80 $100,308.37
0480 441-0740 CONCRETE MEDIAN, 100 MM M2 1,136.000 .000
28.130 263.000
263.000 $7,398.19 $7,398.19
0485 441-0754 CONCRETE MEDIAN, 190 MM M2 628.000 56.161
65.770 756.690
812.851 $49,767.50 $53,461.21
0490 441-3999 CONCRETE V GUTTER LM1 35.000 75.900
69.830 5.200
81.100 $363.12 $5,663.21
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Pay Period:

08/01/2014

to 08/31/2014

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0495 441-4020 CONC VALLEY GUTTER, 150 MM M2 62.000 113.160
45.470 .000
113.160 $.00 $5,145.39
Category Amount: $33,940.58 $2,770,213.21
Category Number: 0050 SIGNING AND MARKING
0565 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, ™ M2 19.400 19.260
212.000 -19.260
.000 $-4,083.12 $0.00
0570 636-1030 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, ™ M2 11.000 9.740
315.000 1.060
10.800 $333.90 $3,402.00
0575 636-2070 GALV STEEL POSTS, TP 7 LM1 192.000 199.240
22.950 -199.240
.000 $-4,572.56 $0.00
Category Amount: $-8,321.78 $3,402.00
Category Number: 0010 ROADWAY
0615 441-0104 CONC SIDEWALK, 100 MM M2 3,331.000 982.924
21.600 2,503.820
3,486.744 $54,082.51 $75,313.67
Category Amount: $54,082.51 $75,313.67
Category Number: 0080 WATER & SEWER RELOCATION
0625 611-8050 ADJUST MANHOLE TO GRADE EA 5.000 .000
1200.000 4.000
4.000 $4,800.00 $4,800.00
0685 670-1240 WATER MAIN, 600 MM LM1 107.000 112.320
450.000 .000
112.320 $.00 $50,544.00
Category Amount: $4,800.00 $55,344.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation Page 8 of 8

Estimate Summary By Project

Contract ID: B14379-12-M00-0 Estimate Number: 0023

Date: 09/09/2014

Pay Period: 08/01/2014

to 08/31/2014

Project Number 0007999

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0790 610-0714 REM CONC MEDIAN M2 180.000 183.708
17.730 .000
183.708 $.00 $3,257.14
Category Amount: $0.00 $3,257.14
Category Number: 0080 WATER & SEWER RELOCATION
0815 615-1000 JACK OR BORE PIPE - LM1 26.000 31.700
1020.000 .000
31.700 $.00 $32,334.00
STEEL, 900 MM 13 MM THK
Category Amount: $0.00 $32,334.00
Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -4,940.350
1.000 -15,213.150
-20,153.500 $-15,213.15 ($20,153.50)
(IN# 1)
Category Amount: $-15,213.15 $-20,153.50
Category Number: (0010 ROADWAY
9060 402-3124 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, E MG .000 70.100
TL 73.420 .000
70.100 $.00 $5,146.74
Temporary Asphalt 12.5mm
9070 205-0001 UNCLASS EXCAV M3 .000 343.687
6.540 .000
343.687 $.00 $2,247.71
Undercut
Category Amount: $0.00 $7,394.45

Project Total Amount:

$129,384.87

$4,343,969.24



